Abstract
This document provides a case study of a
temporary Branch that was built in two
weeks.
Strategic questions about
rebuilding are included to guide your
analysis of rebuild options.
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In August 2016, the Labarre Associates Denham Springs office flooded with up to 8 feet of water.
Approximately half the employees lost their homes. In Denham Springs, virtually every structure
was flooded. 9,000 out of 10,000 residents had to be evacuated. Only one financial institution
survived.
After working together for decades, Labarre Associates and the management staff at Pelican State
Credit Union met to strategize how to get the Denham Springs Branch re-opened. This document
explains the creative solution that was devised. This approach is particularly important for
Financial Institutions in flooded areas as Modular Branches may be in short supply.
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The Louisiana Credit Union League (LCUL) is a nonprofit, professional trade association that exists
to serve credit unions in Louisiana. LCUL is dedicated, through cooperation, to promote, protect
and perpetuate the credit union movement. LCUL accomplishes this by providing member credit
unions with quality leadership to achieve positive results in the areas of: governmental affairs,
research and information, education and training, community and public relations, and by making
available other services which Louisiana credit unions need or desire in order to enhance their
ability to successfully meet their members' needs. For more information visit the website at
www.LCUL.com or call Cami Crochet at 800.452.7221.

Founded in 1984, Labarre Associates, Inc. is a diversified, full-service organization that provides
architectural, construction, facilities management, and real estate services to financial institutions,
state and local governments, and commercial clients. Labarre Manages more than 400 Facilities
with a home office in Denham Springs Louisiana (near Baton Rouge). For more information
concerning Labarre Associates, Inc. please visit the Labarre Associates website: www.labarreinc.com or call Barry Lynch at 225.664.1934.

Labarre Associates, Inc.
8385 Rushing Rd. East
Denham Springs, LA 70726
225,664.1934
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Key Points
Total Cost (Capital and Expense) of the Quick Branch can be half that of Modular.
The design/ construction process for the Branch can be condensed to two weeks.
The Branch is spacious when compared to a Modular and the nature of the structure is a
positive marketing tool (people will talk about it).
Re-Open a temporary Branch as soon as possible, then take time for evaluation and
study of your rebuild/ relocate options.

This document is intended to be used in conjunction with its
sister documents:
▪
▪
▪

“Lessons Learned,”
“Branch Re-Opening checklist,”
“Think, Swim, Survive!”
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1. Concept

Pelican State Credit Union’s Denham
Springs Branch was inundated with three
feet of water during the great flood of
August, 2016. A large percentage of
Credit Union and Labarre employees
were homeless and it took two weeks to
gather a group for a Brainstorming
Session.

Pelican State had a contract for
temporary ATM’s to be delivered after a
disaster and the trailer-based ATM’s
were set up soon after the floodwaters
receded.

The Brainstorming session started with a
discussion of how to accommodate a
waiting line because the “emergency
Branch truck” had only two desks. When
it was suggested that the covered DriveThru could serve as a waiting area, Jay
Labarre said “I can do better and we can
convert the Drive Thru to a temporary
Branch!”
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2. Design & Construction

Jay, who is President and CEO of Labarre
Associates did a quick concept sketch
based on one desk in each Drive Thru lane.

The sketch at the right shows the
temporary enclosure in red. A “verbal”
building permit was issued by the Building
Inspector.

A removable wood frame was erected
around the perimeter of the Drive Thru.

Translucent fiberglass panels were
screwed to the wood frame for easy
removal.
Doors were installed
immediately and were not painted.
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As construction started on the temporary
Branch, the interior drywall was gutted to
five feet and doors and flooring were
removed. Note existing bank equipment
was reconditioned and used to support
the temporary Branch.

HVAC was diverted from existing HVAC
units to the Drive Thru.

Toilet facilities within the Branch were
cleaned up and re used. A 6-foot fence
provided a secure path to the Branch
interior. Existing Safes and Bank
Equipment within the Branch were used.

A temporary teller line was built out of
Plywood.
There was no need for
additional lighting as the walls were
translucent.
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RTU units were left in place and
reconditioned. The Plywood teller line
was covered with carpet tiles and the
laminate counter tops were purchased at
a big box store.

Portable tables and blue plastic bins
supported work and storage.

The check writing stand was an
adjustable table and the waiting area was
a bunch of chairs purchased from a big
box retailer.

OSHA guidelines for trip hazards were
observed as the drive thru islands were
elevated.
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3. Re-Opening with Temporary Branch
Signs and a media blitz alerted the public
to the opening which occurred two weeks
after the brainstorming session.

When the Branch opened, employees
were stationed outside (with a portable
cooler) to direct perplexed members to
the Branch, which was “in Back” instead of
“in front.”

Busy Branch in action.

Demo on the Branch started on a Friday
evening and was finished by Saturday
afternoon.
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4. Re-Opening – Remodeled Branch
While the Temporary Branch was serving
member needs, the Credit Union had time
to carefully consider options for
rebuilding. Based upon the insurance
settlement and their Strategic Facility
Plan, they decided to rebuild using their
new Prototype that featured “Teller Pods”
Instead of a “Teller Line.”

CASH
RECYCLER

Cash Recyclers provided security allowing
free movement around the “Teller Pod.”
A Teller Work area is provided behind the
screen and includes storage for supplies, a
work surface, stool and personal
computer
TELLER WORK AREA

A Tech Center provides collaboration,
research and consultation space. Tellers
can easily move from the “Teller Pods” to
the Tech Center to collaborate with
members.

Time Line Temporary Branch:

Time Line Branch Renovation:

2 Weeks

4 Months from start of Construction
(delays due to millwork fabrication and
the post-flood economy)
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5. Value Proposition

OVER FLOW PARKING

The Branch was so successful, overflow parking had to be added. Because the Branch was
located adjacent Home Depot Drive, it was at the epicenter of the rebuilding effort in
Denham Springs. The “glowing Branch” became a conversation topic and many people
stopped in “just to see what was inside.”
The value proposition is that the capital cost was about twice what you would expect to
pay in lease expense for a modular Branch over a year. However, a modular Branch has
a delivery & return charge (usually more than $10 per mile per section), set-up/ break
down fees and expenditures for ramps and porches. Temporary utility connections and
other miscellaneous expenses can run the total operating and capital cost impact to twice
the amount of the enclosed drive thru. The only operating cost impact for the quick
Branch was an increased utility bill and an on-site security guard.
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6. Strategic Questions
After a Branch has been damaged in a disaster, the first inclination is to rebuild and
reopen as soon as possible. We would like to pose some strategic questions that only you
can answer, and which will guide your decision-making.
•
•

•

•
•

Are you happy with your Branch design? What would you change?
Is your overall Branch network where you want it to be? Do you have a poor
performer you may want to close? Would a new location more efficiently serve the
closed and damaged Branches?
If you rebuild will you be “upside down” on your Branch? To determine this, add the
rebuild cost to your book value, include any anticipated Facility Renewal expenditures
(i.e. new roof) and compare this total to the Market Value (provided by your Broker
through a Broker’s Price Opinion or Appraisal).
Are there any prime retail locations that are available after the disaster?
How long will the population around your Branch location be depressed? Will there
be enough traffic to warrant keeping the Branch open?

Every disaster is unique and every financial institution has a special set of circumstances.
Based on our experience we would recommend that you get a damaged Branch up and
running as soon as possible in a temporary structure, then see what happens. You will
then have real time intelligence from your staff and you will have the time to carefully
consider your options.
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